

DATA COLLECTION AND PUBLIC REPORTING PLAN  
INDICATORS C(11) & C(12) MILESTONE 5

Completion Date – 4/15/2010 – Production of State and School District Report Cards.

A new contractor was engaged for the production of the 2009 Report Card for automation into a format that will speed delivery in future years. The template has been developed and has been proofed, and all source data verification has taken place, with augmentation and re-extraction where required. The populated tables will receive final review by the end of April. Production and posting will occur in May. The new format will allow districts to embellish with additional information, and will provide flexibility for publication in local newspapers, which is required by State statute.